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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 860 Date: 02-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 393

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam preparations . They
started at 7:00 AM.

Richard , Alex , Lonny , & Mathew had to work on the preparations for the ring beam erection .

Richard & Lonny were called at 8:00 AM. to work on the top of the W line rigging the ring beams & fly
the sections to the site for the North & West tower shafts . Crews left at 8:05 AM. They returned to the site
at 8:30 AM. The beams were not delivered to the site .

Alex & Mathew had to stay on the site . They had to prepare the chain falls , rigging nylons , & shackles
to set the ring beam sections in place .

In the afternoon , crews had to work inside the North tower shaft . They had to erect the working
platform on the D skin . Crews had to lay out & set the brackets , set the plank , & secure it with tie wires .
They started at 2:00 PM. Crews were done at 3:30 PM.

The ring beam for the North shaft , North shear plate , & West tower shaft were delivered to the site at
10:00 AM.

Lonny started to lower materials to the site at 10:40 AM. Richard , Alex , & Mathew had to hook the
beam to the chain falls , set them in place , & release the crane . Crews were done at 12:00 PM.

In the afternoon , Richard & Lonny had to work on the North tower shaft . Crews had to adjust the beam
on the C skin , install , & snug the temporary bolts . They started at 12:45 PM. Crews were done at 3:00
PM. They started on the D skin beam at 3:30 PM. crews were done at 5:00 PM.

All crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had work on the dowel plastic lumber covers , & work
on CCO # 289 . They started at 7:00 AM.

Crews had to fly , set the boat in the water , connect the air hoses , prepare their tools & equipments.
They were done at 7:30 AM.

Luke , David , & Ron had to work on the plastic covers on the West side of the footing box . Crews had
to hook the crane to the cover assembly , & burn the stainless steel top bolts They started at 7:30 AM.
Because of the high tide crews could not remove the middle bolts . They stopped at 9:00 AM.

Ron & Luke joined Sam on CCO # 289 . Crews had to remove the back form work . They had to prepare
their tools & reroute the air line . They started at 9:10 AM.
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In addition to that , Luke & Ron had to work on the painters platform brackets with the other crews to
the end of the shift .

David had to cut & remove the hand rails on the South & West sides of the footing box & he had to
work on house keeping , pile , fly , set on the barge the materials , & cut the 6 mm. wire mesh at the edge
of the concrete , & he had to work with Trever on the trial bracket for the painters platform to sand blast the
dowels . He started on the hand rails at 9:15 AM. He was done at 2:50 PM.

Sam had to work on CCO # 289 . He had to remove the concrete form work on the edge of the footing .
Sam had to prepare his tools & equipments. reroute the air line. He started at 7:20 AM.

In addition to that , Sam had to remove the remaining plywood covers on the East & West sides , set
planks for the walk way , & work with Trever & David on the outer bracket .

Dave had to operate the American crane . He had to fly all materials out of the site . Jon Paul had to
work with Dave . & he had to work with the other crews .
( For CCO # 289 . For Sam & Ron 6.0 Regular Hours , For All other Employees 5.0 Regular Hours )

Dutra crews were done at 3:00 PM. They had to pull the boat out of the water , wrap up their tools &
equipments. Crews left at 3:15 PM. Luke left at 2:00 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

AIR COMPRESSOR, HOSE

8.00

*E0240562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TRVER MURAYSupervisor 2.00 0.00 0.00 2.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 6.00 0.00 0.00 6.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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